

EPA Brownfield Assessment Grant Timeline



Year 1
(Oct. 2018 – Sept. 2019)

Year 2
(Oct. 2019 – Sept. 2020)

Year 3
(Oct. 2020 – Sept. 2021)

Task 1: Project Mgmt. & Reporting

Task 2: Public Outreach & Brownfield of Advisory Committee

Task 3: Site Inventory, Prioritization & Eligibility Approval

Task 4: Environmental Site Assessments

Task 5: Site-Specific Cleanup Planning & Area-Wide Planning

